

CITY OF NORWICH
RFP 11-13
Request for Proposal

SERVER VIRTUALIZATION PROJECT
NORWICH PUBLIC SCHOOLS

ADDENDUM #1

The timelines for this project have been revised as follows:

- December 12, 2011 -bidder's conference/information session - appointments only
- January 6, 2012 - Deadline for vendors to submit questions to NPS regarding RFP
- January 27, 2012 - Deadline to submit proposals to city
- January 27, 2012 through February 13, 2012 - NPS will review the proposals, resolve any remaining issues or questions, and prepare vendor recommendation report for Board review and approval
- February 17, 2012 - Announcement of vendor selection
- February 17, 2012 - February 29, 2012 - Make any necessary modifications to the selected proposal and finalize the contract
- February 29, 2012 through March 31, 2012 - Completion of design and plan. Vendor project hardware and software acquisition begins.
- April 1 through August 31, 2012 - With direct assistance from entire Norwich Public Schools IT Department, equipment installed, configured, and tested.

All other conditions, requirements, and specifications remain unchanged.

William Block
City Purchasing Agent